
CITY OF READING, PENNSYLVANIA 

CHARLES M. JONES 

PUBLIC WORKS DIRECTOR 

January 30, 2013 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, PA 19106-4476 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
4th Quarter 2012 

Dear Ms. Hutchinson: 
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Certified Mail 

PUBLIC WORKS 

503 N. 6TH SSTREET 
READING,PA 19601 

(610) 655-6236 

Return Receipt Requested 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will find enclosed the City of Reading's 
Calendar Quarterly Report. This report documents progress and status on the implementation of Section V Remedial 
Measures described in Paragraphs 7 through 40. Please feel free to contact me at 610-655-6236 should you have any 
comments or questions. 

Sincerely, 

Ch~~~ 
Public Works Director 

CMJ/ts 
Enclosure 
C: C!¥topher A. Day, Esq., US EPA 

_;1'sa Trakis, US EPA 
Edward J. Corriveau, P.E., PA DEP 
Shawn Arbaugh, P A DEP 
Carole Snyder, Managing Director 
Deborah A.S. Hoag, P.E., Utilities Systems Manager 
Ralph E. Johnson, P.E., Wasterwater Treatment Manager 
Anthony C. Vesay, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
file 

FAX: (610) 655-6697 TOO: (610) 655-6442 
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City of Reading Consent Decree v' ~--- - .. _____ j 

Quarterly Progress Report /. 
Period Ending December 31, 2012 \ . . 
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V. REMEDIAL MEASURES /\ j ~ \l'-""1 )f..P , v \) 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility-No change. The operation and \ 
maintenance ongoing program is implemented. ~ 

. \~ ~ B. Intenm Measures l}-v ~v 

9. Interim Compliance- Environmental Management System \ \ \f\.~~ 
(b) Maintenance Management System- No change. The vVWTP \ \ \(' 
computerized maintenance management system (CMMS) ongoing \\ ~ \ ~ . \ -~ 

.. \ ,pfrogram is implemented. \ 1 · '\'( 
\ _ ~~) Supervisory Control and Data Acquisition (SCADA) system · \ \ a"'v~ 

,,..{\\)J~\" Q Xi"-JJ 1. Upgrades to the Interim SCADA System- No change. The \}""'\ 
' Q ( \'" , '\~ WWTP SCAD A system ongoing program is implemented. 

· (0~ \)JJ'\' 2. Upgrades to the SCADA System- No change. This measure 
\ J will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. ( ' 
The City continues the use of a commercial pretreatment database as well ~ 
as an abbreviated spreadsheet for simplicity and verification. d ~ /');.. . 

. . ~,,0~ 10. Interim Plant Influent Monitoring- No change. The plant influent ~ 
l , ' J monitoring ongoing program is implemented. h · ( 

11. Interim Trickling Filter Performance Measures rtf1 { 

JJ (a) Performance Improvements- No change. The trickling filter 5 JAJ J3 
~ performance measures ongoing program is implemented. 

· . ~ ~'J , \
1 

12. Process Control Testing- No change. The process control testing ongoing De tt.i,.-
X' x.. program is implemented. 
· ~ \J~ 

0 

V 13. Dangerous Gas Detection- No change. The gas detection ongoing program ? f ~ 
\}J .J.- is implemented. U 

\)·\ 14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
~ supervisor coverage is implemented. 
1 /\ 15. Operations and Maintenance Plan- No change. The operations and 
~'\ t 1 maintenance plan remains in place and is annually reviewed and updated as 
~ {'\ J 41 appropriate. . ..
1 
~..Y 16. Staffing Plan- No change. The ongoing 24/7 supervisor coverage is 

V' implemented. The ongoing communication process is implemented. 
17. Interim \Vet \Veather Ope.rational Strategy- No change. Pl. ease see the . t 

\ wetwe::~p.er:~~~~ ~\~ )'X\\\~~ ~~'!Jl 
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C. Long Term Evaluation and Construction Schedule- In addition to the wastewater 
treatment plant this remedial measure reporting includes activities associated with pump 
stations, force mains and 53 7 planning. 

The 42" flow-meter replacement project is substantially complete. The purpose 
of the new flow meter(s) is to confirm the wastewater treatment plant's 
(WWTP's) flows and loadings. The new flow meter is tracking at approximately 
3.5% lower than the existing Sixth and Canal Pump Station flow meter. 
Therefore, the flow and loading data used for the WWTP planning is confirmed to 
be reasonable. This $2,958,000 project was financed with a combination of two 
$500,000 EPA STAG grants and Sewer Fund/Bond reserves. 

The City's PaDEP 537 Planning Special Study is complete. The project was 
financed with Sewer Fund/Bond reserves. 

Construction has started on the City's new 42" force main (FM) project. Pending 
its condition, the existing FM is scheduled to be used for redundancy with limited 
lining of the river crossing only. Additionally, the failing section of the existing 
FM is being replaced. Due to its high priority the City is requesting this project 
be considered one ofthree projects forming the completion of paragraph 28, 
Rehabilitation of Priority Areas of the Collection System. The project cost is 
$9,738,500 and is being financed with a $5,000,000 H20 grant and a Penn VEST 
loan. There is also a FEMA/PEMA Hazard Mitigation grant application 
submitted. 

Additionally, the 42" force main (FM) emergency project that temporarily 
bypasses the failing section of the existing FM is completed. This is an interim 
measure to avoid leakage to the Schuylkill River. The $1,840,000 emergency 
project contract was financed by Sewer Fund reserves. 

The Sixth and Canal Pump Station (6&CPS) updated reevaluation is complete. 
As requested a summary description of this project was submitted. Due to its 
high priority the City is requesting this project be considered one of three projects 
forming the completion of paragraph 28, Rehabilitation of Priority Areas of the 
Collection System. 

Weston Solutions follow-up 6&CPS ground and groundwater contamination 
studies are continuing. 

Hazen and Sawyer 19th Ward Pump Station (19\VPS) assessment, alternatives 
evaluation and capital improvements plan is complete. Due to its high priority the 
City is requesting this project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation ofPriority Areas of the Collection 
System. 
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The Anaerobic Digester Rehabilitation project has been started at the wastewater 
treatment plant. T &M Associates, the selected engineer, completed the digesters' 
cleaning specification and the bids are being received in mid January 2013. The 
scope ofthe project is to clean the two secondary digesters and rehabilitate both. 
We will also modify one of these two secondary digesters so it can be converted 
into a primary digester as needed. There is a $1,000,000 H20 grant available 
toward this rehabilitation project. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- The updated Existing 
Plant Process Evaluation Report was submitted as part of the 537 Planning 
Special Study. 
(b) Evaluation of Treatment Alternatives Report- The updated 
Evaluation ofTreatment Alternatives was submitted as part of the 537 

Planning Special Study. ~ 
19. Capital Improvements Plan- The updated technical Capital Improvements 
Plan was submitted as part of the 537 Planning Special Study, and the financial 
Capital Improvements Plan was submitted as a separate document. 
20. Request for Proposals -The City sought proposals and hired Raftelis 
Financial Consultants to conduct the rate study and prepare a bond feasibility 
report. 
The City received seven proposals in response to issuing a wastewater treatment 
plant designer request for proposals phase I. The City is in the process of short 
listing the proposers and seeking phase II proposals from the shortlisted potential 
designers. 
21. Permit Applications and Design- No report. 
22. Permitting- No report. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Phase One of the GPS project is the larger diameter sanitary 
sewer system required for the hydraulic modeling with Phase Two the 
remainder of the sanitary sewer collection. The City continued 
investigating problem locations in Phases One and Two identified by 
Woolpert who then surveyed those locations that were able to be resolved. 
The final sanitary database was submitted for City review and approval. 
Based on the best available mapping prior to the project, Woolpert located 
109% ofthe anticipated manholes yet only 94% of the total sanitary 
features were located and inspected. More manholes were located then 
expected yet in some locations the anticipated manholes are still being 
investigated. Further project details are in the attached report. The City 
prioritized the investigation required as many ofthese manholes are in 
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Phase One along the interceptors required to perform hydraulic modeling. 
The City has been using CCTV and magnetic locating as well as cross­
referencing between the design plans, existing GIS, and aerial imagery. 
Two key longer stretches of the trunkline in rights-of-way along the 
railroad and Schuylkill River between Spring and Bern Streets were the 
main focus during this quarter with manholes presence or absence 
determined via CCTV followed by exploratory excavation for those 
existing. Woolpert will be returning in the first quarter to capture features 
that are now located and accessible. 
(c) GIS Mapping of the Storm \Vater Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 
Woolpert began the mapping inventory of the storm water system in the 
first quarter and continued working with multiple crews during the second 
and third quarters to reach 81% of the anticipated features located and 
98% of those inventoried. Anticipated features are estimated as the 
existing index maps do not indicate manholes and inlets in the system with 
actual counts varying greatly by basin from the estimated numbers. City 
crews worked to provide access as the crews move through the areas to 
reduce the follow-up required and have been working on the follow-up 
upon delivery into the tracking system. 

26. Sanitary Sewer System Evaluation Program 
(a) Ill Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The GIS inventory 
of the Phase One interceptors is required for this modeling. 
2. Hydraulic lVlodeling- In Progress. The pilot and first phase of 
the GPS project discussed in paragraph 25(b) provide the 
information required for this hydraulic modeling. An enhanced 
scope of services to include this and other collection system 
engineering support is being developed to request proposals. The 
GPS Phase One necessary for the modeling is the area which has 
the most problems, especially with successive missing manholes. 
The City is continuing to research and locate manholes to be 
inventoried in preparation for the modeling. Most of these are 
located in unpaved rights-of-way along railroad tracks as discussed 
above. Feature numbering for unique identification will occur 
following the inventory. This is also required for the computerized 
maintenance management system discussed below. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory show 
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additional or missing manholes and will continue as the inventory and 
system investigations progress. 
The computerized maintenance management system implementation 
project progressed toward restarting full-scale for geospatially-oriented 
tracking of preventive and corrective maintenance as well as repairs. The 
City and Woolpert worked together on Cityworks software configuration 
for service requests, work orders, and projects to track personnel, 
equipment, materials, and contractors. The configuration is being set up to 
follow internal work flows and intradepartmental interfaces. Woolpert 
made software configuration updates with initial training scheduled for the 
first quarter. The software will be used in a test environment prior to 
going online in 2013. 
After soliciting and evaluating proposals, the City awarded a contract to 
Woolpert to inspect and evaluate the sanitary sewer system's 
intermunicipal connection points and flow meters. Woolpert performed 
field investigation and observations at the points as determined through 
the Act 537 planning and intermunicipal agreement mapping processes. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. \Vet \Veather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following 
completion of a recent compliance agreement. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
permittee's recent compliance. The City met with an industry representative in 
the first quarter to discuss recent compliance and plans for long-term attainment. 
During the second and third quarters, City and self-monitoring results yielded 
non-compliance was communicated to US EPA. A joint unannounced inspection 
of the industry was completed with US EPA the end of the third quarter. During 
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the fourth quarter, the industry completed the installation of an automated 
skimming system they believe will address their non-compliance. To date, this 
cannot be determined due to the limited monitoring completed. The City 
anticipates continued communication with US EPA. 
34. Local Limit Adoption by Contributing Municipalities- In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users in the service 
area that may need to be permitted. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased self-monitoring for 
frequent violators. In general, permits may be amended or re-issued requiring 
multiple resamples for parameters with prior compliance issues. Some permits 
require increased frequency of monitoring for multiple quarters of compliance 
prior to returning to a less frequent self-monitoring schedule. Additional 
monitoring by both the City and the industry is tracked and reported annually. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. There 
continue to be industries that are not current with their payment. 

F. Funding 
40. Funding- In progress. The 2013 budget was approved as presented to City 
Council with the budgeted transfer amount from the Sewer Fund to the General 
Fund remaining at $3,000,000. In order to stabilize finances, this transfer will be 
taken periodically throughout the year. 
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VI. REPORTING REQUIREMENTS 

41. Report Contents and Certification 
(a) Remedial Measures Paragraphs 7 through 40- See above 

numbered sections. 
(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date 
Public Works Director 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hilli\V eston/Hazen and Sawyer 

Executive Summary: 

October 2012 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of October work 
included: continued construction work on the Fritz Island Flow Meter and 42" Force 
Main project, continued design work on the secondary digester project, finalization of the 
19th vV ard Pump Station CIP, and the beginning of the procurement process to select a 
designer for the WWTP project. The PENNVEST loan for the Force Main project also 
closed during this reporting period. 

Anticipated work for November includes: Amended Consent Decree/Act 537 Plan 
discussions with DoJ/EP A/PaDEP, receipt of qualifications from prospective designers 
for the WWTP project, advertising of a Request for Proposals for cleaning of the 
secondary digesters, continued construction work on the Fritz Island Flow Meter and 42" 
Force Main projects, and selection of a consultant to perform the rate study for the sewer 
program. 

A more detailed task breakdown of the September work effort IS included m the 
respective PM/CM's subcontractor invoices/reports. 

Project ·Management (Hill: also see invoice): 
• Act 2 Study at the 6CPS: reviewed sub-consultant's report and held discussions 

with the project team to refine the project approach. 
• WWTP (design): received client guidance and reviewed/commented on sub­

consultants Request for Qualifications to procure design services for the WWTP 
project; assisted with bidders list. 

• Force Main (42"): Reviewed and commented on sub-consultants analysis of the 
contractor's schedule; continued to assist with construction-related project issues. 

• 6CPS: reviewed, commented on sub-consultant's technical memorandum 
regarding the 6CPS's Oxidizer issue (per Consent Decree, Paragraph 18b4). 

• 19th vVard Pump Station and Force Main: assisted sub-consultant in the 
finalization of the Capital Improvements Plan. 

• Rehabilitation of Secondary Digesters: review scope of services and advise client 
regarding designer oversight responsibilities. 

• vVWTP Flow Meter project: assisted with the tracking, resolution of the project's 
action items, including editing of progress meeting minutes. 

• Legal: participated in internal Municipality Agreement (IMA) and Amended 
Consent Decree strategy discussions/issues. Commented on the City's 10/26112 
response to Dol's 9/14/12 letter. 

• Project controls/administration functions: project team 
integration/correspondence/status, progress meeting attendance/coordination & 
preparation of meeting Agenda/ Action Items (WWTP Updates), invoice/monthly 
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reports, PM/CM Tasks/Budget worksheet, and receive/respond to prospective 
vendor inquiries. 

• Updated and submitted the project Draw Schedule, and began preparation of the 
WWTP and Collection System Project schedule for submission to the regulators. 

Project Controls (Hill: also see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, flow chart preparation, initial review of 
designer's secondary digester schedule and subcontractor coordination and 
invoice tracking log updates. 

Grant Funding (DMGS: no invoice this period): 
• No billings this period 

Design Review/Tech Support (H&S: also see invoice): 
• Provided project management and administration. 
• Completed a technical memo on the current assessment of the 2006 Oxidizer 

Evaluation. 
• Attendance at meeting on October 1 01

h. 

Act 537 Special Study (H&S: also see invoice): 
• Provided hard copies of the Final Act 53 7 Special Study to the City. 

Flow JV!eter Construction }.;fanagement Services (Weston: also see invoice) 
• Reviewed and provided comments on Shop Drawing submittals and RFis 

prepared by Ronca. 
• Onsite inspection and project management for full time monitoring of Flowmeter 

project construction activities by Ronca. 
• Finalization and issuance of meeting minutes associated with Progress Meeting 

No. 5 at the WWTP in September 2012 
• Correspondence, discussions and coordination associated with pipe 

thickness/condition evaluation for sections of steel force main removed during the 
construction/replacement activities. 

• Prepared and issued a review of Ronca progress schedule update No.7 in 
comparison to most recent update No. 8. Comparison assessment of schedule 
changes and potential effects since last schedule update and recommendations for 
inclusion in next version of the schedule. 

• Investigated potential weld inspectors for verification of steel to ductile iron pipe 
connections. 

• Prepared agenda and attended Progress Meeting No.6 held at the WWTP and 
followed up with a site visit. 

• Discussions with client and project team on the Flow Meter construction project; 
prepared, reviewed and responded to associated project correspondences. 

• Project controls, budgeting, planning and reporting. 
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Force Main 42" Construction Management Services (Weston: also see invoice) 
• Attended the Force Main Pre-Construction Meeting held in September. 

Associated preparation for said meeting. 
• Reviewed and provided comments for Shop Drawing submittals prepared by 

PACT. 
• Reviewed the contract drawings and specifications issued for construction to 

prepare for construction management inspections services. 
• Reviewed contract requirements for schedule submissions. Reviewed and 

commented on schedule submitted by PACT. 
• Discussions with client and project team on the Force Main construction project; 

prepared, reviewed, and compiled project correspondence. 
• Project controls, budgeting, planning, and reporting. 

19th Ward Pump Station Assessment (H&S: also see invoice): 
• Revised and reissued the report to the City 
• Project related review and research. 

Act 2 Consulting & Support Services for 6CPS (Weston: also see invoice) 
• Evaluation of pumping centers in the vicinity of the 6&CPS site and associated 

discussions with DRBC. Associated client and team discussions and issuance of 
formal correspondence to project team. 

• Oversight of subcontractor surveyor services. 

vVWTP Designer RFQ (H&S: also see invoice): 
• Developed draft ofRFQ for the procurement of the WWTP designer. 

Coordination with the City, Fox Rothschild and PM/CM Team. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\V eston/Hazen and Sawyer 

Executive Summary: 

November 2012 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting Wastewater Treatment Plant (WWTP) tasks. Critical items of November 
work included: submission of the WWTP and collection system schedules to 
DoJ/EPA/PaDEP, receipt of qualifications from prospective designers for the WWTP 
project, advertising of a Request for Proposals (RFP) for cleaning of the secondary 
digesters, work on punch list items for the Fritz Island Flow Meter, continued 
construction on the 42" Force Main project, submission of a Report to the client 
regarding the contamination at the 6CPS site and the submission of the final report to the 
client for the 19th Ward Pump Station Capital Improvements Plan. 

Anticipated work for December includes: discussions with DoJ, EPA, PaDEP regarding 
the amended Consent Decree, short listing of design firms and preparation of the design 
RFP for the WWTP upgrades project, a pre-bid meeting for prospective contractors on 
the secondary digester project, closeout of the Fritz Island Flow Meter project, and 
continued construction work on the 42" Force Main project. 

A more detailed task breakdown of the November work effort IS included m the 
respective PM/CM' s subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• WVVTP (design): finalize the scope for the designers Request for Qualifications 

(RFQ); review and comment on sub consultant's RFP scope. 
• Force Main (42"): Continued to assist with construction-related project issues, 

including a review of sub-consultant's steel pipe inspection report. 
• Fritz Island Flow Meter: Assisted with construction punch list items issues, 

including the disposition ofthe stockpiled soils; assisted with the analysis of the 
contractor's schedule. 

• Rehabilitation of Secondary Digesters: review construction bid documents and 
perform an initial review of the designer's schedule. 

• Act 2 Study at the 6CPS: reviewed sub-consultant's Act 2 Groundwater report 
and held discussions with the project team to refine the project approach. 

• 19th vVard Pump Station: assisted with the finalization of the Capital 
Improvements Plan. 

• Legal: participated in internal Municipality Agreement (IMA) and Amended 
Consent Decree strategy discussions/issues. 

• Project controls/administration functions: project team 
integration/correspondence/status, progress meeting attendance/coordination & 
preparation of meeting Agenda/ Action Items (WVVTP Updates), invoice/monthly 
reports, PM/CM Tasks/Budget worksheet, receive/respond to prospective vendor 
inquiries and establish an ftp site to support the WWTP designer RFQ process. 
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• Reviewed the Draw Schedule and corresponded with the client regarding a feeder 
report for the Draw Schedule. Updated and submitted the WWTP and Collection 
System Project schedule for submission to the client and regulators. 

Project Controls (Hill: also see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, extranet site 
management, invoice tracking log updates, and secondary digester bid document 
support. 

Grant Funding (DMGS: no invoice this period): 
• No billings this period 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed the proposed bid documents and provided technical comments. 

Flow Meter Construction Management Services (Weston: also see invoice) 
• Onsite inspection and project management for full time monitoring of Flowmeter 

project construction activities by Ronca. 
• Finalization and issuance of meeting minutes associated with Progress Meeting 

No. 6 at the WWTP in October 2012 
• Correspondence, discussions and coordination associated with the management 

and sampling of the stockpiled soils. Preparation of the associated summary report 
and recommendations memorandum. 

• Coordination for the transportation and disposal of stockpiled soils. Review and 
evaluation of associated Change Order prepared by the contractor. 

• Coordination and correspondences related to the pipe thickness/condition 
evaluation of steel force main sections removed during construction/replacement 
activities. Preparation of technical memorandum summarizing the existing steel 
pipe inspection services performed to date. 

• Review of Ronca Schedule Update No.9 and preparation of comments. 
• Discussions with client and project team on the Flow Meter construction project; 

prepared, reviewed and responded to associated project correspondences. 
• Project controls, budgeting, planning and reporting. 

Force Main 42" Construction Management Services (Weston: also see invoice) 
• Onsite inspection and project management for part time monitoring of Force Main 

construction activities by PACT. 
• Preparation for and attendance at Force Main Progress Meeting No. 1. 
• Review and comment on Pre-Construction Meeting Minutes. 
• Reviewed and provided comments for Shop Drawing submittals and pay 

applications prepared by PACT. 
• Reviewed and commented on second schedule submission made by PACT. 
• Discussions with client and project team on the Force Main construction project; 

prepared, reviewed, and compiled project correspondence. 
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• Project controls, budgeting, planning, and reporting. 

19th Ward Pump Station Assessment (H&S: also see invoice): 
• Revised and issued final report to the City 
• Project related review and research. 

Act 2 Consulting & Support Services for 6CPS (Weston: also see invoice) 
• Preparation, review, and project team discussions associated with the technical 

memorandum for first groundwater elevation monitoring. 

rVWTP Designer RFQ (H&S: also see invoice): 
• Finalized the Phase I RFQ document to be used to assist in the procurement of the 

WYVTP designer. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\Veston/Hazen and Sawyer 

Executive Summary: 

December 2012 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting Wastewater Treatment Plant (WWTP) tasks. Critical items of December 
work included: review of designer qualification packages for the WWTP design, 
commencement of the design RFP for the WWTP upgrades project, a pre-bid meeting for 
prospective contractors on the secondary digester project, continued work on punch list 
items for the Fritz Island Flow Meter project, and continued construction work on the 42" 
Force Main project. 

Anticipated work for January includes: discussions with DoJ, EPA, PaDEP regarding the 
amended Consent Decree, short listing of designers for the WWTP design, submission of 
a draft RFP for the WWTP design, continued construction work on the force main 
project, and bid opening and NTP for the cleaning of the secondary digesters. 

A more detailed task breakdown of the December work effort is included m the 
respective PM/CM's subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• WWTP (design): reviewed the prospective designer's qualifications submittals; 

finalized the scope and began work on the WWTP designer RFP, including 
providing comments regarding the draft designer contract. Researched and 
provided recommendations to the client regarding permitting requirements of the 
WQM, Part II permit and Act 537 reimbursement requirements. 

• Force Main (42"): assisted with construction-related project issues, including the 
pending micro-tunneling phase. 

• Fritz Island Flow Meter: assisted with construction punch list items issues, 
including the disposition of the stockpiled soils and discussions regarding 
contractor substantial and final completion. 

• Rehabilitation of Secondary Digesters: analyzed and prepared recommendations 
regarding the designer's schedule. 

• Legal: participated in internal Municipality Agreement (IMA) and Amended 
Consent Decree strategy discussions/issues. Reviewed and provided comments to 
the draft WWTP designer contract. 

• Project controls/administration functions: project team 
integration/correspondence/status, preparation of meeting Agenda! Action Items 
(vVWTP Update), invoice/monthly reports, PM/CM Tasks/Budget worksheet and 
reconciliation, receive/respond to prospective vendor inquiries, and update the 
WWTP designer SharePoint ftp site. 

• Reviewed the Draw Schedule and associated feeder reports provided by the City. 
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Project Controls (Hill: also see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, and year-end reconciliation, document 
management, extranet site management, invoice tracking log updates, and WWTP 
designer contract support. 

Grant Funding (DMGS: no invoice this period): 
• No billings this period 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed provided technical comments on the designer's (T&M) proposed 

schedule. 
• Attended conference calls with project team as well as with T &M Associates. 

Flow Meter Construction lvfanagement Services (Weston: also see invoice): 
• Onsite inspection and project management for continued full time monitoring of 

Flowmeter project construction activities by Ronca. 
• Communication and coordination with transportation and disposal contractors 

associated with the stockpiled soils; evaluation of associated Change Order from 
Contractor and subsequent comments and suggestions. 

• Preparation of plan exhibiting placement of regulated fill material onsite; 
associated correspondences and communications with project team, including 
Ronca and PaDEP to finalize and execute identified plan. 

• Discussions, planning, and coordination for project closeout activities. 
• Subcontractor services (Corrpro Companies, Inc.) for inspection of salvaged 

sections of existing steel force main for purposes of determining potential re-use 
as spare parts. 

• Laboratory services (Veritech) for analysis of excess stockpiled soil material 
generated from force main installation activities for purposes of determining 
proper means of disposal. 

• Project controls, budgeting, planning, and reporting 

Force Main 42" Construction Management Services (Weston: also see invoice): 
• Inspection, project management, and monitoring of Force Main project 

construction activities by PACT. 
• Preparation for and attendance at Force Main Progress Meeting No.2 at the 

Solids Handling Building; Site walk and preparation of associated meeting 
minutes. 

• Oversight of Shop Drawings and Pay Applications submitted by the General 
Contractor (PACT). 

• Project controls, budgeting, planning and reporting. 

WWTP Designer RFQ (H&S: also see invoice): 
• Reviewed and evaluated the submitted RFQ packages. 
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• Attendance at proposal evaluation meeting with the City. 
• Coordination with the City, Fox Rothschild and PM/CM Team. 

WWTP Designer RFP (H&S: also see invoice): 
• Initiated the development of the RFP document. 
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- '' WOOLPEQT 

DESIGN GfOSPATIAL INI=RASTRIJCTURE: 

1) TASKS ACCOMPLISHED THIS PERIOD {OCTOBER, 2012): 

a) No fieldwork was scheduled for the month of October. As 
communicated on October 1, Woolpert was waiting for an 
executed Addendum #4 to continue. The executed Addendum 
#3 and #4 were received via email on October 15. 

b) Draft stormwater deliverables for Basins 12 and 19 were 
submitted on October 11. 

c) Draft stormwater deliverables for Basins 15 and 17 were 
submitted on October 25. 

d) Geodetic Control: 
i) Woolpert was informed by the NGS that they have 

temporarily stopped accepting Blue Booking projects. The 
NGS is currently in the process of moving to a new 
adjustment, and are in the middle to testing data processing 
software. Once they have completed their testing, they will 
then make the software available to the public, and then 
begin accepting Blue Booking projects. It is currently 
estimated that they should be accepting Blue Booking 
projects sometime within the next 1-2 months. 

2) ANTICIPATED WORK TO BE ACCOMPLISHED NEXT PERIOD {NOVEMBER, 
2012): 

a) A field crew will be on-site between November 7 and November 
21. 

b) Office processing of the remaining Basins will continue. 

c) Geodetic Control: 
i) Woolpert will continue to follow up with the NGS. 

3) MEETINGS: 

a) A general project meeting was held on October 2. 

b) No meetings are currently scheduled. 
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1) TASKS ACCOMPLISHED THIS PERIOD (NOVEMBER, 2012): 

a) A field crew was onsite between November 7 and November 19. 
Work included cleanup and QA/QC, additional total station 
surveying, and investigating various negative pipe slopes. 

b) Various review comments from November 7 were investigated 
and then edited within the database as necessary. 

c) Office processing continued for Basins 02, 16 and 18. 
d) Geodetic Control: 

i) NGS did not yet begin accepting Blue Booking projects. 
ii) Previously reported: 

(1) Woolpert was informed by the NGS that they have 
temporarily stopped accepting Blue Booking projects. The 
NGS is currently in the process of moving to a new 
adjustment, and are in the middle to testing data 
processing software. Once they have completed their 
testing, they will then make the software available to the 
public, and then begin accepting Blue Booking projects. It 
is currently estimated that they should be accepting Blue 
Booking projects sometime within the next 1-2 months. 

2) ANTICIPATED WORK TO BE ACCOMPLISHED NEXT PERIOD (DECEMBER, 
2012): 

a) Basins 02, 16, and 18 will be delivered for review. 

b) No fieldwork is scheduled for December. Fieldwork will be 
scheduled following receiving review comments for the above 
mentioned Basins. 

c) Geodetic Control: 
i) Woolpert will continue to follow up with the NGS. 

3) MEETINGS: 

a) There were no meetings during this period. 
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1) TASKS ACCOMPLISHED THIS PERIOD {DECEMBER, 2012): 

a) Office processing was completed for Basins 02, 16 and 18. 
Preliminary delivery of those Basins were made on December 20. 

b) There was no fieldwork during this period. 
c) Geodetic Control: 

i) The NGS released their new data processing program, 
allowing for Blue Book projects to be submitted. 

2) ANTICIPATED WORK TO BE ACCOMPLISHED NEXT PERIOD {JANUARY, 
2013): 

a) Woolpert will address any comments received from the City. 

b) Fieldwork is not currently scheduled for this period. Fieldwork 
will be scheduled following receiving the City's comments on the 
last stormwater preliminary submittals. 

c) Geodetic Control: 
i) The vertical component to the project will be submitting to 

NGS for review and acceptance. 
ii) The horizontal component to the project will be submitted in 

February. 

3) MEETINGS: 

a) There were no meetings during this period. 
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CITY OF READING, PENNSYLVANIA 

CHARLES M. JONES 

PUBLIC WORKS DIRECTOR 

April29, 2013 

Ms. Margaret L. Hutchinson, Esq. 
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615 Chestnut Street 
Suite 1250 
Philadelphia, PA 19106-4476 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
1st Quarter 2013 
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Anthony C. Vesay, P.E., Hill International 
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City of Reading Consent Decree 
Quarterly Progress Report 

Period Ending March 31,2013 [
"··-"··-·· 

' 

-I . 
~~-"'"·•. 

V. REMEDIAL MEASURES 

A. General Duties 
7. Duty to Comply with Permit - The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim J\lleasures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance J\llanagement System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCADA System- No change. The 
WYVTP SCAD A system ongoing program is implemented. 
2. Upgrades to the SCADA System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 2417 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffmg Plan- No change. The ongoing 2417 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
17. Interim \Vet \Veather Operational Strategy- No change. Please see the 
wet weather operation plan. 
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C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and 537 planning. 

The 42" flow-meter replacement project is substantially complete. The new flow 
meter tracked at approximately 3.5% lower than the existing Sixth and Canal 
Pump Station flow meter. Therefore, the flow and loading data used for the 
WWTP planning is confirmed to be reasonable. 

The City's PaDEP 537 Planning Special Study is complete. 

Construction has progressed on the City's new 42" force main (FM) project. 
Approximately 6,700 feet of new FM has been installed, the Angelica Creek 
crossing is complete and the tunneling under the Schuylkill River project has 
begun. Pending its condition, the existing FM is scheduled to be used for 
redundancy with limited lining of the river crossing only. The problem section of 
the existing FM is replaced and in service. Due to its high priority the City is 
requesting this new FM project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation ofPriority Areas of the Collection 
System. The project cost is $9,738,500 and is being financed with a $5,000,000 
H20 grant and a Penn VEST loan. There is also a FEMA/PEMA Hazard 
Mitigation grant application submitted. 

The 42" force main (FM) emergency project that temporarily bypasses the 
problem section of the existing FM has been decommissioned. As stated in the 
paragraph above, the problem section of the existing FM was replaced and the 
replacement FM put into service. This was an interim measure to avoid leakage 
to the Schuylkill River. 

The Sixth and Canal Pump Station (6&CPS) updated reevaluation is complete. A 
summary description of this project was submitted. Due to its high priority the 
City is requesting this project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation ofPriority Areas of the Collection 
System. 

Weston Solutions continues to work on the 6&CPS ground and groundwater 
contamination studies. 

Hazen and Sawyer 191
h Ward Pump Station (19WPS) assessment, alternatives 

evaluation and capital improvements plan is complete. Due to its high priority the 
City is requesting this project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation of Priority Areas of the Collection 
System. 

The Anaerobic Digester Rehabilitation project has been started at the Wastewater 
Treatment Plant. T &M Associates is the selected engineer for the project. 
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Digesters' #4 and #5 cleaning bids were received in mid January 2013 and the 
lowest responsible, responsive bidder was Spectraserv. The cleaning of Digester 
#4 has commenced and is progressing. The scope of the project is to clean the 
two secondary digesters and rehabilitate both. We will also modify one of these 
two secondary digesters so it can be converted into a primary digester as needed. 
There is a $1,000,000 H20 grant available toward this rehabilitation project. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- The updated Existing 
Plant Process Evaluation Report was submitted as part of the 53 7 Planning 
Special Study. 
(b) Evaluation of Treatment Alternatives Report- The updated 
Evaluation of Treatment Alternatives was submitted as part of the 537 
Planning Special Study. 

19. Capital Improvements Plan- The updated technical Capital Improvements 
Plan was submitted as part of the 537 Planning Special Study, and the financial 
Capital Improvements Plan was submitted as a separate document. 
20. Request for Proposals -Raftelis Financial Consultants is continuing to 
conduct the rate study and prepare a bond feasibility report. 
The City shortlisted six of seven proposals in response to issuing a wastewater 
treatment plant designer request for proposals phase I. After holding meet and 
greet meetings the City sought phase II proposals from four potential designers. 
We interviewed the four phase II proposers and are now in the process of making 
a designer decision. 
21. Permit Applications and Design- No report. 
22. Permitting- No report. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 
29. \Vet \Veather Operation Plan- No change. The ongoing wet weather 
operation plan is implemented and updated annually. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Phase One of the GPS project is the larger diameter sanitary 
sewer system required for the hydraulic modeling with Phase Two the 
remainder of the sanitary sewer collection. The City continued 
investigating problem locations in Phases One and Two identified by 
Woolpert who then surveyed those locations that were able to be resolved. 
Based on the best available mapping prior to the project, Woolpert located 
107.8% of the anticipated manholes and 97.2% of the total sanitary 
feah1res were located and inspected. More manholes were located then 
expected yet in some locations the anticipated manholes are still being 
investigated. Further project details are in the attached report. The City 
prioritized the investigation required as many of these manholes are in 
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Phase One along the interceptors required to perform hydraulic modeling. 
The City has been using CCTV and magnetic locating as well as cross­
referencing between the design plans, existing GIS, and aerial imagery. 
Woolpert returned in the first quarter to capture features that are now 
located and accessible. Due to time limitations, their focus was on the 
sanitary sewers. As this project nears completion, the City is carefully 
reviewing the data base provided. The unified sanitary and storm database 
will be separated by system upon this current data delivery's complete 
review. City records for problems requiring action are not congruent with 
Woolpert's data summary for outstanding issues in Phases One or Two. A 
teleconference and further review are planned in the second quarter. 
Discussions have and will continue to include the long-term maintenance 
of the database with the differing scenarios requiring updates. 
(c) GIS Mapping of the Storm \Vater Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 
vVoolpert reached 81.9% of the anticipated features located and 98.1% of 
those inventoried. Anticipated features are estimated as the existing index 
maps do not indicate manholes and inlets in the system with actual counts 
varying greatly by basin from the estimated numbers. City crews worked 
to provide access as the crews move through the areas to reduce the 
follow-up required and have been working on the follow-up upon delivery 
into the tracking system. 

26. Sanitary Sewer System Evaluation Program 
(a) 1/1 Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The GIS inventory 
of the Phase One interceptors is required for this modeling. 
2. Hydraulic Modeling- In Progress. The pilot and first phase of 
the GPS project discussed in paragraph 25(b) provide the 
information required for this hydraulic modeling. An enhanced 
scope of services to include this and other collection system 
engineering support is being developed to request proposals. The 
GPS Phase One necessary for the modeling is the area which had 
the most problems, especially with successive missing manholes. 
The City researched and located manholes to be inventoried in 
preparation for the modeling. Most of these are located in unpaved 
rights-of-way along railroad tracks as discussed above. Feature 
numbering for unique identification will occur following the 
inventory. This is also required for the computerized maintenance 
management system discussed below. 
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(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory show 
additional or missing manholes and will continue as the inventory and 
system investigations progress and into the future. 
The computerized maintenance management system implementation 
project progressed toward restarting full-scale for geospatially-oriented 
tracking of preventive and corrective maintenance as well as repairs. The 
City and Woolpert worked together on Cityworks software configuration 
for service requests, work orders, and projects to track personnel, 
equipment, materials, and contractors. The configuration is being set up to 
follow internal work flows and intradepartmental interfaces. Woolpert 
made software configuration updates with initial training scheduled for the 
first quarter. The software is currently available in a test environment for 
experience and troubleshooting. Final training and implementation will 
occur following the database separation. 
After soliciting and evaluating proposals, the City awarded a contract to 
Woolpert to inspect and evaluate the sanitary sewer system's 
intermunicipal connection points and flow meters. vVoolpert performed 
field investigation and observations at the points as determined through 
the Act 53 7 planning and intermunicipal agreement mapping processes. A 
draft report has been received with some major deficiencies noted relative 
to the meter accuracy evaluation. Additional formal comments will be 
incorporated and the connection point locations finalized with the 
municipalities prior to the report being finalized. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. \Vet \Veather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. The prior 
Environmental Program (pretreatment) Coordinator retired in the fourth quarter of 
2012 and a replacement was selected who began on January 1, 2013. He is 
experienced with the City's program and industries from having performed the 
sampling and analysis for more than 20 years. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
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33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following 
completion of a recent compliance agreement. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
permittee's recent compliance. The City met with an industry representative in 
the first quarter of2012 to discuss recent compliance and plans for long-term 
attainment. During the second and third quarters, City and self-monitoring results 
yielded non-compliance and was communicated to US EPA. A joint 
unannounced inspection of the industry was completed in the third quarter. 
During the fourth quarter, the industry installed an automated skimming system 
they believe will address their non-compliance. To date, this cannot be 
determined due to the limited monitoring completed. However in the first quarter, 
the City received communication from a consultant indicating that another phase 
of pretreatment will be installed in the near future. The City anticipates continued 
communication with US EPA. 
34. Local Limit Adoption by Contributing JVIunicipalities - In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. During this quarter, a municipality revised 
their oil and grease ordinance to incorporate the same limits as the City has in its 
ordinance and includes in user permits. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users in the service 
area that may need to be permitted. A standardized method for routine reporting 
will be developed in cooperation with the municipalities. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased self-monitoring for 
frequent violators. In general, permits may be amended or re-issued requiring 
multiple resamples for parameters with prior compliance issues. Some permits 
require increased frequency of monitoring for multiple quarters of compliance 
prior to returning to a less frequent self-monitoring schedule. Additional 
monitoring by both the City and the industry is tracked and reported annually. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. 
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39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. For 2012, 
there were significantly less errors noted so that some progress seems to have 
been made. We will continue to work to resolve this issue as specific entries and 
adjustments have been identified. There continue to be industries that are not 
current with their payment, but there are decreasing in number on the specific 
pretreatment report and overall when doing the investigative reviews. 

F. Funding 
40. Funding- In progress. The 2013 budget was approved as presented to City 
Council with the budgeted transfer amount from the Sewer Fund to the General 
Fund remaining at $3,000,000. In order to stabilize finances, this transfer will be 
taken periodically throughout the year. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Charles M. Jones, P.E. · Date 
Public vVorks Director 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CJ\11 Monthly Progress Report 
Hilli\Veston/Hazen and Sawyer 

Executive Summary: 

January,2013 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting Wastewater Treatment Plant (WWTP) tasks. Critical items of January work 
included, short listing of designers for the WWTP design and finalization of the 
designer's Request for Proposals, Phase II (RfP), continued construction work on the 
force main project, and bid opening for the secondary digester rehabilitation project 
(cleaning phase). 

Critical items of February work include: discussions with Dol, EPA, PaDEP regarding 
the amended Consent Decree, issuance of the designer RfP for the WWTP upgrades, 
issuance of the NTP to the constructor for cleaning of the two secondary digesters, 
continued construction work on the force main project, including the mobilization of a 
second crew to begin work on the micro-tunneling phase, and Act 2 related work at the 
6th and Canal Pump Station site. 

A more detailed task breakdown of the January work effort is included in the respective 
PM/CM's subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• WWTP (design): assisted with the preparation and completion of the designer 

RfP; participated in Water Quality Management, Part 2 permitting discussions 
with sub consultant and client. Prepared a milestone analysis regarding the overall 
wwtp timeline. 

• Force Main (42"): assisted with construction-related project issues, including the 
pending micro-tunneling phase and milestones, overall project schedule, 
additional staffing requirements, and contractor Pay Estimate (#2) review. 

• Secondary Digester Rehabilitation: reviewed the designer's schedule and prepared 
initial draft comments. 

• Legal: participated in internal Municipality Agreement (IMA) and Amended 
Consent Decree strategy discussions/issues. Reviewed and provided comments to 
the draft WWTP designer contract. 

• Project controls/administration functions: project team 
integration/ correspondence/ deliverables status, preparation of meeting 
Agenda/ Action Items (WVVTP Update), invoice/monthly report, PM/CM 
Tasks/Budget worksheet and reconciliation, receive/respond to prospective 
vendor inquiries, and update the vVWTP designer SharePoint ftp site. 

• Prepared Draw Schedules for several project scenarios and assessed the impacts; 
participated in a client meeting to review the scenarios. Reviewed and updated 
the Construction Schedules. 
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Project Controls (Hill: also see invoice): 
• Performed required project controls functions: project construction schedule 

updates, PM/CM Tasks and Costs spreadsheet updates, document management, 
extranet site management, invoice tracking log updates, Draw Schedule, and 
WWTP designer RfP support. 

Grant Funding (DMGS: no invoice this period): 
• No billings this period 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed the proposed addendum to the construction bid and provided technical 

comments. 

Flow lvfeter Construction Management Services (Weston: also see invoice): 
• Laboratory services (Veritech) for analysis of excess stockpiled soil material 

generated from force main installation activities for purposes of determining 
proper means of disposal. 

• Project controls, budgeting, planning, and reporting 

Force Main 42" Construction Management Services (Weston: also see invoice): 
• Inspection, project management, and monitoring of Force Main project 

construction activities by PACT. 
• Preparation for and attendance at Force Main Microtunneling Meeting, 

subsequent site walk and meeting minutes preparation 
• Reviewed and commented upon PACT schedule update. 
• Management of Shop Drawings, RFis, and Pay Applications submitted by the 

General Contractor (PACT). 
• Project controls, budgeting, planning and reporting. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice) 
• Discussion with the project team regarding Weston's summary report for the first 

round of groundwater elevation monitoring. 

WWTP Designer RFP (H&S: also see invoice): 
• Continued to develop the Phase II-RFP document. 
• Associated coordination with the City, Fox Rothschild, and the PM/CM Team. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\V eston/Hazen and Sawyer 

Executive Summary: 

February, 2013 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting Wastewater Treatment Plant (WVVTP) tasks. Critical items of February work 
included: issuance of the designer RfP and Addendum for the WWTP upgrades project, 
schedule review for the rehabilitation of the two secondary digesters, continued oversight 
for the construction work on the force main project, and Act 2 related work at the 6th and 
Canal Pump Station site. 

Anticipated critical items of March work include: discussions with DoJ, EPA, PaDEP 
regarding the amended Consent Decree, review of the designer proposals for the vVWTP 
upgrades, continued construction work on the force main project, and Act 2 related work 
at the 6th and Canal Pump Station site. 

A more detailed task breakdown of the February work effort is included in the respective 
PM/CM's subcontractor invoices/reports. 

Project i\lfanagement (Hill: also see invoice): 
• WWTP (design): assisted with the finalization of the designer RfP and Addendum 

#1; began scoping the designer oversight scope with sub consultant. 
• Force Main (42"): assisted with construction-related project issues, including the 

micro-tunneling phase and milestones, discharge permit and approach, and overall 
project schedule, including the submission of a timeline for Penn VEST. 

• Secondary Digester Rehabilitation: reviewed the designer's schedules, including 
the baseline schedule, provided comments, and participated in discussions with 
the project team. 

• 6CPS (Act 2 Study); coordinated with and reviewed sub consultant's technical 
memo regarding the environmental conditions and recommended approach to the 
contaminants at the 6CPS site. 

• Legal: Coordination with the legal team regarding the designer RfP; provided 
comments regarding the sample WVVTP designer contract. 

• Financial: participated in discussions with the PM's Grant coordinator regarding 
the designer RfP and the PaH20II (digester) grant. 

• Project controls/administration functions: project team 
integration/correspondence/deliverables status, preparation of draft meeting 
Agenda/Action Items (WWTP Update), invoice/monthly report, PM/CM 
Tasks/Budget worksheet and reconciliation, receive/respond to prospective 
vendor inquiries, and established and monitored the WWTP designer SharePoint 
ftp site, including discussions with City staff. 

• Maintained a working copy of the Construction Schedules. 
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Project Controls (Hill: also see invoice): 
• Performed required project controls functions: PM/CM Tasks and Costs 

spreadsheet updates, document management, extranet site management, technical 
support and analysis for the secondary digester schedule, invoice tracking log 
updates, and WWTP designer RfP support, including technical support for the 
RfP and Addendum #1, as well as coordination with the short listed firms for site 
access and the posting of documents for the RfP. 

Grant Funding (DMGS): 
• Telephone and email communications regarding the City of Reading's H20 PA 

Grant II (digester). 
• vVork on a draft H20 P A Grant II Amendment Request 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed and provided comments on the proposed schedule submitted by T &M 

Associates. 
• Participated in conference calls involving the PM/CM team and T &M Associates. 

Force Nfain 42" Construction Management Services (Weston: also see invoice): 
• On site inspection, project management, and monitoring of Force Main project 

construction activities by PACT. 
• Review and comment upon PACT schedule submission. 
• Preparation for and attendance at Progress Meeting #3. 
• Geotechnical sub-consultant support for a special Micro tunneling meeting, 

including attendance and follow up support. 
• Review and management of Shop Drawings, RFis, and pay applications submitted 

by the General Contractor (PACT). 
• Project controls, budgeting, planning and reporting. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice) 
• Preparation and attendance for meeting at WWTP with City personnel and legal 

counsel to review environmental conditions and activities performed to date at 
6&CPS, relationship with UGI, and pursuit of closure of Act 2. 

• Preparation and attendance for meeting at UGI facility with City and UGI 
personnel to discuss 6&CPS activities and associated potential environmental 
impacts/ costs. 

• Prepared and issued a draft technical memorandum to City and PM for review. 
Memo summarized the environmental conditions, investigative activities, and 
administrative actions associated with the contamination issues. 

rVWTP Designer RFP (H&S: also see invoice): 
• Finalized and submitted the designer RfP, Phase II to the City. 
• Attended the pre-proposal meeting with the City and the short listed proposers. 

Page 11 of 16 



• Worked with the City, Fox Rothschild, and the PM to compile responses to the 
Proposer questions. 

• Finalized and issued Addendum No. 1. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/ClVI lVIonthly Progress Report 
Hillf\V eston!Hazen and Sawyer 

Executive Summary: 

March,2013 

The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting vVastewater Treatment Plant 
(WWTP) tasks. Critical items of March work included: receipt/review of designer 
proposals for the WWTP Upgrades Project, schedule review for the rehabilitation of the 
two secondary digesters, continued PM/CM support for the force main construction 
work, and Act 2 related work at the 6th and Canal Pump Station site. 

Anticipated critical items of April work include: discussions with DoJ, EPA, PaDEP 
regarding the Amended Consent Decree, evaluation of the designer vVWTP proposals and 
potential selection of the designer, continued construction work on the force main project, 
including commencement of the micro-tunneling operation, assistance with the secondary 
digester project, and Act 2 related work at the 6th and Canal Pump Station site. 

A more detailed task breakdown of the March work effort is included in the respective 
PM/CM's subcontractor invoices/reports. 

Project A1anagement (Hill: also see invoice): 
• WVVTP (design): assisted with the designer proposals and began developing a 

scope with sub-consultant for pending design oversight responsibilities. 
• Force Main (42"): assisted with construction-related issues, including the micro­

tunneling phase and milestones, discharge permit/ approach, soils management, 
and project controls (e.g. submittals, change orders, schedule review, progress 
meetings). Site visit and coordination meeting w/ oversight team. 

• Secondary Digester Rehabilitation: reviewed the designer's updated schedule, 
provided comments, and participated in discussions with the project team; 
reviewed the designer's monthly report. 

• 6CPS (Act 2 Study); assisted sub consultant with the final technical memo which 
detailed the environmental conditions and provided a recommended approach to 
the contaminants at the 6CPS site. 

• Legal: Coordination with the legal team regarding project related issues. 
• Financial: participated in discussions with sub-consultant and assisted with a draft 

Amendment regarding the PaH20II (digester) grant. 
• Project controls/administration functions: project team 

integration!correspondence/deliverables stah1s, preparation of draft meeting 
Agenda/Action Items (WvVTP Update), invoice/monthly report, PM/CM 
Tasks/Budget worksheet and reconciliation, receive/respond to prospective 
vendor inquiries. 

• Maintained a working copy of the Construction Schedules. 
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Project Controls (Hill: also see invoice): 
• Performed required project controls functions: PM/CM Tasks and Costs 

spreadsheet updates, document management, technical support and analysis for 
the secondary digester schedule, invoice tracking log updates. 

Grant Funding (DMGS: also see invoice): 
• Prepared a draft letter requesting an amendment to the H20 P A Grant II 
• Revised draft letter per comments made by PM/CM team and City. 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed and provided comments on the proposed schedule submitted by T &M 

Associates. 

Force };Jain 42" Construction Jvfanagement Services (Weston, Hill: also see invoice): 
• On site inspection, project management, and monitoring of Force Main project 

construction activities by PACT. 
• Preparation for and attendance at Progress Meeting #4. 
• Review, consultation, and technical support associated with the groundwater 

contamination at the 6CPS site. 
• Review and management of Shop Drawings, RFis, and pay applications submitted 

by the General Contractor (PACT). 
• Project controls, budgeting, planning and reporting. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice) 
• Incorporate client comments and prepare final technical memorandum on 6CPS 

contamination issues. 
• Preparation for and attendance at a meeting at City Hall with City and legal 

counsel to review the technical memorandum. 
• Following the meeting at City Hall, conducted internal discussions with project 

team. Began preparation of cost estimate for environmental activities associated 
with the 6CPS issues. 

FVWTP Designer RFP (H&S: also see invoice): 
• Reviewed technical and cost proposals from four short listed firms. 
• Attended a proposal evaluation meeting with the City. 
• Prepared questions for and attended interviews with short listed firms. 
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WOOLPERT 

DESIGN Gt:OSPATIAL \Ni=Rj.ST~UCTUR!;; 

1) TASKS ACCOMPLISHED THIS PERIOD (JANUARY-MARCH, 2013): 

a) A progress report for the month of December was submitted on 
January 7th. 

b) A field crew was onsite to resolve PRF's between February 4 and 
February 15. 

c) Following the PRF cleanup in February, the preliminary 
geodatabase for the entire system was submitted on March 15th 
for review. 

d) Geodetic Control: 
i) The NGS requested a few additional GPS observations, which 

were completed on March 19th. 
ii) Revised reports and data submittals were resubmitted to the 

NGS for approval at the end of March. 

2) ANTICIPATED WORK TO BE ACCOMPLISHED NEXT PERIOD (APRIL, 
2013): 

a) Woolpert will review and address any comments received from 
the City. 

b) Geodetic Control: 
i) Woolpert will follow-up with the NGS to receive their final 

comments I acceptance of the geodetic submittal. 
ii) If there are any necessary edits to be made, Wool pert will 

make the corrections and resubmit. 

3) MEETINGS: 

a) There was a conference call on April 17th to discuss PRF's, 
remaining fieldwork, and database edits. From the call there 
were three follow-up to do items. 

i) Traci I Mark: look for FM information in Area 18 and 19 so 
that Woolpert can digitize the missing FM. If Woolpert does 
not have the source, Woolpert will have to get it from the 
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City. Woolpert will not be digitizing the Flying Hills FM where 
markers were collected since it is not the City's system. 

ii) If the City provides Woolpert with a list of "DOES NOT EXIST" 
features, Woolpert will make sure to remove them from the 
GDB. (John G will work with Tim to review his list in 
comparison to the GDB). 

iii) John will follow up with Deb to set a schedule for the GDB 
final review. 
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CITY OF READING, PENNSYLVANIA 
( 

CHARLES M. JONES 

PUBLIC WORKS DIRECTOR 

July 31, 2013 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 

PUBLIC WORKS 

503 N. 6rn SSTREET 
READING, PA 19601 

(610) 655-6236 

i Suite 1250 
Philadelphia, P A 19106-44 7 6 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
2nd Quarter 2013 

Dear Ms. Hutchinson: 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will fmd enclosed the City of Reading's 
Quarterly Report. This report documents progress and status on the implementation of Section V Remedial Measures 
described in Paragraphs 7 through 40. Please feel free to contact me at 610-655-6236 should you have any comments 
or questions. 

Sincerely, 

~~~~ 
Public Works Director 
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Enclosure 
C: Christopher A. Day, Esq., US EPA 

Lisa Trakis, US EPA 
Edward J. Corriveau, P.E., PA DEP 
Shawn Arbaugh, PA DEP 
Gary Hepford, P .E., P A DEP 
Carole Snyder, Managing Director 
Deborah A.S. Hoag, P.E., Utilities Systems Manager 
Ralph E. Johnson, P.E., Wasterwater Treatment Manager 
Anthony C. Vesay, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
file 
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City of Reading Consent Decree 
Quarterly Progress Report 

Period Ending June 30, 2013 

V. REMEDIAL lVIEASURES 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters except for the 
May monthly average ammonia concentration. 
8. Operation and Maintenance of the Facility-No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim JVIeasures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No change. The vVWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCADA System- No change. The 
WVVTP SCAD A system ongoing program is implemented. 
2. Upgrades to the SCAD A System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 2417 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffmg Plan- No change. The ongoing 2417 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
17. Interim \Vet \Veather Operational Strategy- No change. Please see the 
wet weather operation plan. 
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C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and 53 7 planning. 

The 42" flow-meter replacement project is complete and we are working on 
closing out the contract. 

Construction has progressed on the City's new 42" force main (FM) project. The 
tunneling under the Schuylkill River is completed including the pipe installation 
and pipe testing. Pending its condition, the existing FM is scheduled to be used 
for redundancy with limited lining of the river crossing only. Due to its high 
priority the City is requesting this new FM project be considered one ofthree 
projects forming the completion of paragraph 28, Rehabilitation of Priority Areas 
of the Collection System. The project cost is $9,738,500 and is being financed 
with a $5,000,000 H20 grant and a Penn VEST loan. There is also a 
FEMA/PEMA Hazard Mitigation grant application submitted. 

The Sixth and Canal Pump Station (6&CPS) updated reevaluation is complete. 
Due to its high priority the City is requesting this project be considered one of 
three projects forming the completion of paragraph 28, Rehabilitation of Priority 
Areas ofthe Collection System. 

Weston Solutions continues to work on the 6&CPS ground and groundwater 
contamination studies. 

Hazen and Sawyer 19th Ward Pump Station (19\VPS) assessment, alternatives 
evaluation and capital improvements plan is complete. Due to its high priority the 
City is requesting this project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation ofPriority Areas of the Collection 
System. 

The Anaerobic Digester Rehabilitation project at the Wastewater Treatment Plant 
is continuing on schedule. T &M Associates is the selected engineer for the 
project. Digesters' #4 and #5 were cleaned by Spectraserv and inspected by an 
engineer. The scope of the project includes rehabilitation of the two existing 
secondary digesters. We will also modify one of these two secondary digesters so 
it can be converted into a primary digester as needed. There is a $1,000,000 H20 
grant available toward this rehabilitation project. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- The updated Existing 
Plant Process Evaluation Report was submitted as part of the 537 Planning 
Special Study. 
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(b) Evaluation of Treatment Alternatives Report- The updated 
Evaluation ofTreatment Alternatives was submitted as part of the 537 
Planning Special Study. 

19. Capital Improvements Plan- The updated technical Capital Improvements 
Plan was submitted as part of the 537 Planning Special Study, and the financial 
Capital Improvements Plan was updated and resubmitted as a separate document 
on June 28, 2013. 
Raftelis Financial Consultants is refining the rate study they conducted and will 
be preparing a bond feasibility report. 
20. Request for Proposals- No report. 
21. Permit Applications and Design- The Part I permit application was 
submitted by the City to PaDEP as required. 
The City has contracted with RK&K and started the design engineering of the 
"Plan B" vVVVTP. 
22. Permitting- No report. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 
29. \Vet \Veather Operation Plan- No change. The ongoing wet weather 
operation plan is implemented and updated annually. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City will continue to work on 
improving the accuracy of the information and ensuring the information is 
kept current as changes are made to the collection system that impact the 
GIS. During this quarter, both the City and Woolpert performed work to 
ensure database accuracy and prepare for the separation form one unified 
database to separate databases and layers for wastewater and stormwater. 
The City has been using CCTV and magnetic locating as well as cross­
referencing between the design plans, GIS, and aerial imagery to resolve 
inconsistencies and questions. Discussions have and will continue to 
include the long-term maintenance of the database with the differing 
scenarios requiring updates. Further project details are in the attached 
report. 
(c) GIS Mapping of the Storm \Vater Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City will continue to work on 
improving the accuracy of the information and ensuring the information is 
kept current as changes are made to the collection system that impact the 
GIS. During this quarter, both the City and vVoolpert performed work to 
ensure database accuracy and prepare for the separation form one unified 
database to separate databases and layers for wastewater and stormwater. 
Further project details are in the attached report. 
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26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. Additional flow 
metering will be performed and a recurring schedule discussed in 
conjunction with the calibration ofhydraulic modeling, evaluation 
of the success of addressing extraneous flows, and the evaluation 
of the metering information received from others. 
2. Hydraulic Modeling- In Progress. An enhanced scope of 
services to include this and other collection system engineering 
support is being finalized to request proposals. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory show 
additional or missing manholes and will continue as the inventory and 
system investigations progress and into the future. 
The computerized maintenance management system implementation 
project progressed toward restarting full-scale for geospatially-oriented 
tracking of preventive and corrective maintenance as well as repairs. The 
City and Woolpert worked together on Cityworks software configuration 
for service requests, work orders, and projects to track personnel, 
equipment, materials, and contractors. The configuration is being set up to 
follow internal work flows and intradepartmental interfaces. Woolpert 
made software configuration updates with initial training scheduled for the 
first quarter. The software is currently available in a test environment for 
experience and troubleshooting. Final training and implementation will 
occur following the database separation which is anticipated in the third 
quarter. 
After soliciting and evaluating proposals, the City awarded a contract to 
Woolpert to inspect and evaluate the sanitary sewer system's 
intermunicipal connection points and flow meters. W oolpert performed 
field investigation and observations at the points as determined through 
the Act 53 7 planning and interrnunicipal agreement mapping processes. A 
second draft report has been received and is under review. There are 
concerns regarding the extent the meter accuracy has been evaluated and 
the information obtained from contributors to do so. Additional formal 
comments will be incorporated and the connection point locations 
finalized with the municipalities prior to the report being finalized. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. \Vet \Veather Operation Plan- Completed. 
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E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following 
completion of a recent compliance agreement. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
permittee's recent compliance. The City met with an industry representative in 
the first quarter of2012 to discuss recent compliance and plans for long-term 
attainment. During the second and third quarters, City and self-monitoring results 
yielded non-compliance and was communicated to US EPA. A joint 
unannounced inspection of the industry was completed in the third quarter. 
During the fourth quarter, the industry installed an automated skimming system 
they believe will address their non-compliance. To date, this cannot be 
determined due to the limited monitoring completed. However in the first quarter, 
the City received communication from a consultant indicating that another phase 
of pretreatment will be installed in the near future. During the second quarter, a 
site meeting was conducted with the industry, consultant, municipal authority, and 
the City. The industry has received final approvals required by the municipality 
and has begun construction with space allocated for further pretreatment if 
necessary in the future. 
34. Local Limit Adoption by Contributing Municipalities- In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users in the service 
area that may need to be permitted. A standardized method for routine reporting 
will be developed in cooperation with the municipalities. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased self-monitoring for 
frequent violators. In general, permits may be amended or re-issued requiring 
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multiple resamples for parameters with prior compliance issues. Some permits 
require increased frequency of monitoring for multiple quarters of compliance 
prior to returning to a less frequent self-monitoring schedule. Additional 
monitoring by both the City and the industry is tracked and reported annually. 
The merits of increased self-monitoring were discussed in a meeting with one 
industry during the second quarter. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analyiical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. For 2012, 
there were significantly less errors noted so that some progress seems to have 
been made. \Ve will continue to work to resolve this issue as specific entries and 
adjustments have been identified. There continue to be industries that are not 
current with their payment, but they are decreasing in number on the specific 
pretreatment report and overall when doing the investigative reviews. 

F. Funding 
40. Funding- In progress. The 2013 budget was approved as presented to City 
Council with the budgeted transfer amount from the Sewer Fund to the General 
Fund remaining at $3,000,000. In order to stabilize finances, this transfer has 
been taken periodically throughout the year. The development of the 2014 budget 
has begun with the budgeted transfer amount remaining at $3,000,000. 
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VI. REPORTING REQillREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

April, 2013 

The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(vVYVTP) tasks. Critical items of April work included: discussions with EP A/PaDEP 
regarding the Capital Improvements Plan (CIP), selection of a designer for the \VWTP 
project, continued PM/CM support for the force main construction work, schedule review 
for the rehabilitation of the two secondary digesters, and Act 2 related work at the 6th and 
Canal Pump Station site. 

Anticipated critical items of May work include: discussions with DoJ, EPA, PaDEP 
regarding the Amended Consent Decree, continued construction work on the force main 
project, assistance with the secondary digester project, and Act 2 related work at the 6th 
and Canal Pump Station site. 

A more detailed task breakdown of the April work effort is included in the respective 
PM/CM's subcontractor invoices/reports. 

Project .1\lfanagement (Hill: also see invoice): 
• WWTP (design): scope development with sub-consultant for pending design 

oversight responsibilities. 
• Force Main ( 42"): assisted with construction-related issues, including the micro­

tunneling phase and milestones, groundwater management, CIPP redundancy 
options, and project controls (e.g. submittals, DSC and sludge change order, 
schedule review, progress meetings, contractor invoice). Site visit and 
coordination meeting w/ oversight team. 

• Secondary Digester Rehabilitation: reviewed the designer's updated schedule. 
• 6CPS (Act 2 Study); assisted sub consultant with Act 2-related work: cost 

estimate, closure options, technical document review in preparation for sub 
consultant meeting with client and regulators. 

• Legal: Coordination with the legal team regarding project related issues (e.g. 
CIP). 

• Financial: participated in discussions with sub-consultant and assisted with a draft 
Amendment regarding the PaH20II (digesters) grant; reviewed bond schedule 
and Capital Improvements Plan from financial consultant and prepared a draft 
Draw Schedule for the CIP. 

• Project controls/administration functions: project team 
integration!correspondence/deliverables status, internal project scoping meeting, 
preparation of draft meeting Agenda/ Action Items (vVWTP Update), 
invoice/monthly report, PM/CM Tasks/Budget worksheet and reconciliation; 
identify future project requirements, update the System Costs slides for client 
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(Berks Economic Development), PLA discussions with City and internal team, 
and receive/respond to prospective vendor inquiries. 

• Updated the Draw Schedule(s) and maintained a working copy of the 
Construction Schedules; assess Amended Consent Decree impacts and discuss 
with City staff. 

Project Controls (Hill: also see invoice): 
• Performed required project controls functions: PM/CM Tasks and Costs 

spreadsheet updates, Draw Schedule Quarterly Update including associated 
schedule updates and coordination with City, preparation for PM/CM team 
meeting, technical support and analysis for the secondary digester schedule. 

Grant Funding (DJ.V!GS: also see invoice): 
• Preparation of a draft letter and e-mailed to the City, regarding an extension to the 

PA H20 Grant I (force main). 

Primary Digester Design Support Services (H&S: also see invoice): 
• Reviewed and provided comments on the proposed schedule submitted by T &M 

Associates. 

Force J.Vfain 42" Construction J.Vfanagement Services (Weston, Hill: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Preparation for and attendance at Progress Meeting #5. 
• Review, consultation, and technical support, including laboratory services 

associated with the groundwater contamination at the 6CPS site. 
• Review and management of Shop Drawings, RFis, and pay applications submitted 

by the GC. 
• Geotechnical sub-consultant review and comments on RFis and shop drawings 

related to micro tunneling. 
• Project controls, budgeting, planning and reporting. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice) 
• Preparation of a cost estimate of design, consulting, and construction services 

performed as a result of the environmental conditions at the 6CPS site. 
• Preparation for and attendance at a meeting at City Hall with City and legal 

counsel to review the environmental cost estimates. 
• Review and preparation of the amended technical documents for distribution to 

P ADEP and UGI. 

WWTP Designer RFP (H&S: also see invoice): 
• Provided technical assistance for the evaluation of proposals. 
• Coordination with the City and the PM/CM Team. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\V eston/Hazen and Sawyer 

Executive Summary: 

May, 2013 

The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting \Vastewater Treatment Plant 
(W\VTP) tasks. Critical items of May work included: initiation of the WWTP design, 
continued construction work on the force main project, assistance with the secondary 
digester project, and Act 2 related work at the 6th and Canal Pump Station site. 

Anticipated critical items of June work include: discussions with DoJ, EPA, PaDEP 
regarding the Amended Consent Decree, continued work on the \VWTP design, 
continued construction work on the force main project, assistance with the secondary 
digester project, and Act 2 related work at the 6th and Canal Pump Station site. 

A more detailed task breakdown of the May work effort is included in the respective 
PM/CM's subcontractor invoices/reports. 

Project Afanagement (Hill: also see invoice): 
• \VWTP (design): assistance with the wwtp design, including initial review of 

designer's proposed schedule and attendance at the kickoff meeting with the 
project team; scope refinement with sub-consultant for pending design oversight 
responsibilities; initial scoping for pending Value Engineering workshop. 

• Force Main (42"): assisted with construction-related issues, including assistance 
to the designer regarding a differing site condition change order, and project 
controls (e.g. submittals, change order, schedule review, progress 
meetings/agenda coordination, contractor invoice). Site visit and coordination 
meeting w/ oversight team. 

• Flow Meter (Fritz Island): assisted sub consultant and designer with flow meter 
commissioning and impacts to ongoing force main project. 

• Secondary Digester Rehabilitation: reviewed and commented on the designer's 
updated schedule. 

• 6CPS (Act 2 Study); assisted sub consultant with Act 2-related work: refinement 
of cost estimate, closure options, and preparation for client meeting with UGI. 

• Legal: Coordination with the legal team regarding project related issues (e.g. CIP, 
digester schedule). 

• Financial: reviewed previously submitted Capital Improvements Plan from 
financial consultant and prepared a draft Draw Schedule for the pending update to 
the CIP, including discussions with City's financial/rate study consultant 
(Raftelis); assisted sub consultant with potential Penn Works and Penn VEST 
grants. 

• Project controls/administration functions: project team 
integrationlcorrespondence/deliverables status, preparation and attendance at the 
5/10 W\VTP Update meeting, invoice/monthly report, PM/CM Tasks/Budget 
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worksheet and reconciliation; identify future project requirements, prepare a 
WVVTP design oversight (Advance) scoping document for client approval; 
receive/respond to prospective vendor inquiries. 

• Updated the Draw Schedule(s) and maintained a working copy of the 
Construction Schedules. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: refine Draw and Construction 

Schedule(s), scoping future project requirements and assessing staffing impacts, 
update ofPM/CM Tasks and Costs spreadsheet, preparation ofletters for new task 
order (WWTP Designer Oversight- Advance), technical support and analysis for 
the secondary digester schedule. 

Grant Funding (DJvfGS: also see invoice): 
• Performed research into Penn \YORKS, Alternative and Clean Energy, and 

Penn VEST Programs and complied applicable research into email. 

TYWTP Design Oversight (H&S: also see invoice) 
• Preparation for and attendance at the Process Kick off meeting. 
• Review ofRK&K process alternatives. 

Force kfain 42" Construction kfanagement Services (Weston, Hill: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Preparation for and attendance at Progress Meeting #6. 
• Review and management of Shop Drawings, RFis, construction schedule updates, 

and pay applications submitted by the GC. 
• Project controls, budgeting, planning and reporting. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice) 
• Refine cost estimate of design, consulting, and construction services performed as 

a result of the environmental conditions at the 6CPS site. 
• Preparation for and attendance at a meeting at with City personnel, UGI, and 

\Veston representatives to discuss 6&CPS environmental issues. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\V eston/Hazen and Sawyer 

Executive Summary: 

June, 2013 

The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(W\VTP) tasks. Critical items of June work included: submission of the Capital 
Improvements Plan (CIP), Amended Consent Decree (internal) discussions, continued 
work on the \VWTP design, continued construction work on the force main project, 
assistance with the secondary digester design, and Act 2 related work at the 6th and Canal 
Pump Station site. 

Anticipated critical items of July work include: discussions with DoJ, EPA, PaDEP 
regarding the Amended Consent Decree, continued support of the \V\VTP design, 
continued oversight of the force main construction project, assistance with the secondary 
digester design project, and Act 2 related work at the 6th and Canal Pump Station site. 

A more detailed task breakdown of the June work effort is included in the respective 
PM/CM' s subcontractor invoices/reports. 

Project J\;Janagement (Hill: also see invoice): 
• W\VTP (design): assistance with the W\VTP design, including attendance at a 

design progress meeting on 6/20; review of designer's proposed schedule, 
coordination with sub consultant (Hazen & Sawyer), and prepare draft comments; 
scope refinement with sub-consultant and client for pending design oversight 
responsibilities; correspond with designer regarding second opinion requirements 
and scope VE requirements for a future workshop. 

• Force Main (42"): assisted with construction-related issues, and project controls 
(e.g. submittals, schedule review, progress meetings/agenda coordination, and 
action item review, contractor invoice). 

• Secondary Digester Rehabilitation: reviewed designer schedule, prepared 
comments--including coordinating comments from Hill scheduler and sub 
consultant--discussions with client, and final submission to project team. 

• Legal: Reviewed and prepared comments regarding the draft Amended Consent 
Decree; coordination w/ legal team regarding the Amended Consent Decree and 
CIP submission to Dol. 

• Financial: reviewed, commented on several versions of the CIP from financial 
consultants and prepared a Draw Schedule for the update to the CIP; participated 
in several discussions with City's financial consultant and client. Researched and 
communicated potential Penn Works grant requirements to client. 

• Project controls/administration functions: project team integration including 
action items, correspondence, deliverables status; preparation for and attendance 
at the 6118 Amended Consent Decree (internal) meeting, invoice/monthly report 
preparation, PM/CM Tasks/Budget worksheet and reconciliation; ongoing 
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contract management including scoping, preparation, and submission of a contract 
Reconciliation Amendment. Research and coordination regarding a PLA study for 
the EOC; prepare and submit a capital spending forecast for client's Builder's 
Insurance Risk. 

• Review project requirements and update the Draw Schedule(s), including 
correspondence with client regarding the Collection System requirements; review 
WVVTP Draw Schedule requirements w/ client on 6/4. Maintained a working 
copy of the Construction Schedules. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: Monthly report preparation, 

update of PM/CM Tasks and Costs spreadsheet, preparation of letters and 
supporting documents for Reconciliation Amendment V, review and finalize 
Single Page Draw Schedule for inclusion in the CIP, technical support and 
analysis for both the secondary digester and vVWTP Designers' schedules. 

rVWTP Design Oversight (H&S: also see invoice) 
• Preparation for and attendance at the Process Design meeting. 
• Review ofRK&K process alternatives 
• Review ofvVWTP flow data and solids/mass balance issues 

Primary Digester Rehab Design Support (H &S: also see invoice) 
• Provided comments and review of designer schedule. 

Force lvfain 42" Construction Afanagement Sen:ices (Weston, Hill: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Preparation for and attendance at Progress Meeting #7 
• Review and management of Shop Drawings, RFis, and construction schedule 

updates, and pay applications submitted by the GC. 
• Geotechnical services from sub-contractor from May operating period are 

included with this invoice. 
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\.A. I 
1'1 

WOOLPERT 
DESIGN GEOS;:JATt.4l !N~~..\STR\JCTUIE 

1) TASKS ACCOMPLISHED THIS PERIOD: 

a) No review comments were received from the City during the 
month of April, therefore, no edits were made to the 
geodatabase. 

b) Geodetic Control: 
i) The NGS has not yet commented or approved the reports 

submitted by Woolpert. 

2) ANTICIPATED WORK TO BE ACCOMPLISHED NEXT PERIOD: 

a) Woolpert received comments on the geodatabase on May 16. 
Woolpert will review and address those comments received from 
the City. 

b) Geodetic Control: 
i) Woolpert will follow-up with the NGS to receive their final 

comments 1 acceptance of the geodetic submittal. 
ii) If there are any necessary edits to be made, Wool pert will 

make the corrections and resubmit. 

3) MEETINGS: 

a) There was a conference call on April 17th to discuss PRF's, 
remaining fieldwork, and database edits. From the call there 
were three follow-up to do items. 

i) Traci I Mark: look for FM information in Area 18 and 19 so 
that Woolpert can digitize the missing FM. If Woolpert does 
not have the source, Woolpert will have to get it from the 
City. Woolpert will not be digitizing the Flying Hills FM where 
markers were collected since it is not the City's system. 

ii) If the City provides Wool pert with a list of "DOES NOT EXIST" 
features, Woolpert will make sure to remove them from the 
GOB. (Received May 10th). 
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iii) John will follow up with Deb to set a schedule for the GDB 
final review (Final review comments were received on May 
16). 
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CITY OF READING, PENNSYLVANIA 

RALPH E. JOHNSON 

ACTING DIRECTOR OF 

PUBLIC WORKS 

October 25, 2013 

Ms. Margaret L. Hutchinson, Esq. 
Assistant United States Attorney 
Civil Division Eastern District of Pennsylvania 
615 Chestnut Street 
Suite 1250 
Philadelphia, P A 19106-44 7 6 

Re: City of Reading Consent Decree 
Calendar Quarterly Progress Report 
3rd Quarter 2013 

Dear Ms. Hutchinson: 

Certified Mail 

PUBLIC WORKS 

503 N. 6111 
STREET 

READING, PA 19601 
(610) 655-6258 

Return Receipt Requested 

In accordance with Section VI Reporting Requirements, Paragraph 41, you will find enclosed the City of 
Reading's Quarterly Report. This report documents progress and status on the implementation of Section V 
Remedial Measures described in Paragraphs 7 through 40. Please feel free to contact me at 610-655-6258 
should you have any comments or questions. 

Sincerely, 

Enclosure 
C: Christopher A. Day, Esq., US EPA 
-)Lisa Trakis, US EPA 

Shawn Arbaugh, P A DEP 
Gary Hepford, P.E., PA DEP 
Carole Snyder, Managing Director 
Deborah A.S. Hoag, P.E., Utilities Systems Manager 
Anthony C. Vesay, P.E., Hill International 
Keith Mooney, Esq., Legal Counsel 
John J. Miravich, Esq., Fox Rothschild 
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FAX: (610) 655-6034 



City of Reading Consent Decree 
Calendar Quarterly Progress Report 
Period Ending September 30, 2013 

V. REMEDIAL MEASURES 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with the NPDES permit parameters. 
8. Operation and Maintenance of the Facility -No change. The operation and 
maintenance ongoing program is implemented. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No change. The WWTP 
computerized maintenance management system (CMMS) ongoing 
program is implemented. 
(c) Supervisory Control and Data Acquisition (SCADA) System 

1. Upgrades to the Interim SCADA System- No change. The 
WWTP SCADA system ongoing program is implemented. 
2. Upgrades to the SCADA System- No change. This measure 
will be addressed under the Wastewater Treatment Plant upgrade. 

(d) Pretreatment Data Management System - Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No change. The plant influent 
monitoring ongoing program is implemented. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No change. The trickling filter 
performance measures ongoing program is implemented. 

12. Process Control Testing- No change. The process control testing ongoing 
program is implemented. 
13. Dangerous Gas Detection- No change. The gas detection ongoing program 
is implemented. 
14. Certified Plant Operators- No change. The ongoing 24/7 qualified 
supervisor coverage is implemented. 
15. Operations and Maintenance Plan- No change. The operations and 
maintenance plan remains in place and is annually reviewed and updated as 
appropriate. 
16. Staffing Plan- No change. The ongoing 24/7 supervisor coverage is 
implemented. The ongoing communication process is implemented. 
17. Interim Wet Weather Operational Strategy- No change. Please see the 
wet weather operation plan. 
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C. Long Term Evaluation and Construction Schedule- In addition to the Wastewater 
Treatment Plant this remedial measure reporting includes activities associated with pump 
stations, force mains and 537 planning. 

The 42" flow-meter replacement project is complete. 

Pipeline work has been completed on the City's new 42" force main (FM) project, 
with the new force main being put into service 27 August 2013. The existing 
river crossing has been examined via video surveillance and its condition is being 
assessed by the Engineer. Due to its high priority the City is requesting this new 
FM project be considered one of three projects forming the completion of 
paragraph 28, Rehabilitation of Priority Areas of the Collection System. The 
project cost is $9,738,500 and is being financed with a $5,000,000 H20 grant and 
a Penn VEST loan. 

The Sixth and Canal Pump Station (6&CPS) updated reevaluation is complete. 
Due to its high priority the City is requesting this project be considered one of 
three projects forming the completion of paragraph 28, Rehabilitation of Priority 
Areas of the Collection System. 

Weston Solutions continues to work on the 6&CPS ground and groundwater 
contamination studies. 

Hazen and Sawyer 191
h Ward Pump Station (19WPS) assessment, alternatives 

evaluation and capital improvements plan is complete. Due to its high priority the 
City is requesting this project be considered one of three projects forming the 
completion of paragraph 28, Rehabilitation of Priority Areas of the Collection 
System. 

The Anaerobic Digester Rehabilitation project at the Wastewater Treatment Plant 
is continuing on schedule. A change order has been approved, broadening the 
scope of the project to include the conversion of Digester #5 from secondary to 
primary digester service. There is a $1,000,000 H20 grant available toward this 
rehabilitation project. 

The Improvements to the Fritz Island WWTP project has begun design phase. 
The selected engineer is Rummel, Klepper & Kahl, LLP (RK&K) of York, P A. A 
project kick-off meeting was held with Plant personnel30 May, 2013, and bi­
weekly progress meetings on-going. RK&K's technical evaluation of the solids 
and liquids processes were summarized in preliminary design memoranda. 
RK&K is on-track for delivering their Basis of Design report (30% design) 20 
November 2013. The City is pursuing Penn VEST funding for this project. 
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18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- The updated Existing 
Plant Process Evaluation Report was submitted as part of the 537 Planning 
Special Study. 
(b) Evaluation of Treatment Alternatives Report- The updated 
Evaluation of Treatment Alternatives was submitted as part of the 537 
Planning Special Study. 

19. Capital Improvements Plan -Raftelis has updated the Rate Study based 
upon feedback from the City, and are conducting an Affordability Analysis. 
20. Request for Proposals- No report. 
21. Permit Applications and Design- The draft NPDES permit renewal 
PA0026549 was included in the PA Bulletin, 21 September 2013. 
Design engineering of the "Plan B" WWTP by RK&K is ongoing. 
22. Permitting- No report. 
23. Construction Completion- No report. 
24. Start-Up and Operation- No report. 
29. Wet Weather Operation Plan- No change. The ongoing wet weather 
operation plan is implemented and updated annually. 

D. Collection System 
25. GIS Mapping System - In progress. See below. 

(a) Purpose of GIS System -Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City will continue to work on 
improving the accuracy of the information and ensuring the information is 
kept current as changes are made to the collection system that impact the 
GIS. During this quarter, the City received from Woolpert the database 
separated from one unified database to separate databases and layers for 
wastewater and stormwater. The City reviewed and provided comments 
to Woolpert regarding the anomalies in the databases. Further details are 
in the attached report. The City has been using CCTV and magnetic 
locating as well as cross-referencing between the design plans, GIS, and 
aerial imagery to resolve inconsistencies and questions. Discussions have 
and will continue to include the continual updating and long-term 
maintenance of the database with the differing scenarios requiring updates. 
(c) GIS Mapping of the Storm Water Collection System- Certified 
and continuing. The City transmitted a certification for the functionality 
of the GIS on June 28, 2013. The City will continue to work on 
improving the accuracy of the information and ensuring the information is 
kept current as changes are made to the collection system that impact the 
GIS. During this quarter, the City received from Woolpert the database 
separated from one unified database to separate databases and layers for 
wastewater and stormwater. The City reviewed and provided comments 
to Woolpert regarding the anomalies in the databases. Further details are 
in the attached report. 
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26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. Additional flow 
metering will be performed and a recurring schedule discussed in 
conjunction with the calibration of hydraulic modeling, evaluation 
of the success of addressing extraneous flows, and the evaluation 
of the metering information received from others. 
2. Hydraulic Modeling- In Progress. An enhanced scope of 
services to include this and other collection system engineering 
support was advertised in August to request proposals. A 
mandatory pre-proposal meeting was also held in August with 23 
firms attending. Proposals were received on September 12th from 
five teams representing eight firms in total. Following the City's 
professional services selection process including technical 
evaluation and scoring prior to price evaluation, the committee 
scheduled to meet with both the Managing Director and Mayor. 
City Council award is schedule for October 14th. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory shows 
additional or missing manholes and will continue as the inventory and 
system investigations progress and into the future. 
The computerized maintenance management system implementation 
project progressed toward restarting full-scale for geospatially-oriented 
tracking of preventive and corrective maintenance as well as repairs. The 
City and Woolpert worked together on Cityworks software configuration 
for service requests, work orders, and projects to track personnel, 
equipment, materials, and contractors. The configuration is being set up to 
follow internal work flows and intradepartmental interfaces. Woolpert 
made software configuration updates with initial training scheduled for the 
first quarter. The software is currently available in a test environment for 
experience and troubleshooting. With the geodatabase separation having 
been completed this quarter, the startup is anticipated during the fourth 
quarter. 
After soliciting and evaluating proposals, the City awarded a contract to 
Woolpert to inspect and evaluate the sanitary sewer system's 
intermunicipal connection points and flow meters. Woolpert performed 
field investigation and observations at the points as determined through 
the Act 537 planning and intermunicipal agreement mapping processes. A 
second draft report has been received reviewed. There are concerns 
regarding the extent to which the meter accuracy has been evaluated and 
the information obtained from contributors to do so. Additional formal 
requests for municipal flow information were made. The connection point 
locations mapped by SSM Group were distributed for municipal review to 
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be finalized with the municipalities prior to the connection point and flow 
meter report being finalized. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. The 
rehabilitation plan is the precursor of this. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty - In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP -Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP - Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following 
completion of a recent compliance agreement. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
permittee's recent compliance. The City met with an industry representative in 
the first quarter of2012 to discuss recent compliance and plans for long-term 
attainment. During the second and third quarters, City and self-monitoring results 
yielded non-compliance which was communicated to US EPA. A joint 
unannounced inspection of the industry was completed in the third quarter. 
During the fourth quarter, the industry installed an automated skimming system 
they believe will address their non-compliance. This could not be confirmed 
based on monitoring completed. However in the first quarter of 20 13, the City 
received communication from a consultant indicating that another phase of 
pretreatment will be installed with a site meeting conducted with the industry, 
consultant, municipal authority, and the City during the second quarter. The 
industry has received final approvals required by the municipality and has begun 
construction. Space is allocated for further pretreatment if necessary in the future. 
34. Local Limit Adoption by Contributing Municipalities -In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the revised intermunicipal agreement being reviewed and executed 
by the contributing municipalities. 
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35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information periodically to summarize, survey, and evaluate nonresidential users 
in the service area that may need to be permitted. A standardized method for 
routine reporting will be developed in cooperation with the municipalities under 
the new intermunicipal agreement. 
36. Increased Monitoring for Violators - In progress and continuing. The City 
continues to increase City sampling and encourage increased self-monitoring for 
industries with violations. In general, permits may be amended or re-issued 
requiring multiple resamples for parameters with prior compliance issues. Some 
permits require increased frequency of monitoring for multiple quarters of 
compliance prior to returning to a less frequent self-monitoring schedule. 
Additional monitoring by both the City and the industry is tracked and reported 
annually. The merits of increased self-monitoring were discussed in a meeting 
with one industry during the second quarter. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ensure accurate tracking and reporting in all systems. There were significantly 
fewer errors noted so that some progress seems to have been made. We will 
continue to work to resolve this issue as specific entries and adjustments have 
been identified. There continue to be industries that are not current with their 
payment, but they are decreasing in number on the specific pretreatment report 
and overall when doing the investigative reviews. 

F. Funding 
40. Funding- In progress. The 2013 budget was approved as presented to City 
Council with the budgeted transfer amount from the Sewer Fund to the General 
Fund remaining at $3,000,000. In order to stabilize finances, this transfer has 
been taken periodically throughout the year. The Administration submitted the 
2014 budget to City Council with the budgeted transfer amount remaining at 
$3,000,000. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person( s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

ctor of Public Works Date J I 
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City of Reading 
July 2013 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 
The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(WWTP) tasks. Critical items of July work included: continued support of the WWTP 
and secondary digester designs, continued oversight of the force main construction 
project, and Act 2 related work at the 61

h and Canal Pump Station site (6CPS). 

Anticipated critical items of August work include: continued design oversight work for 
the WWTP upgrades and secondary digesters rehabilitation, continued construction 
management services for the force main project, and Act 2 related work at 6CPS. 

A more detailed task breakdown of the July work effort is included in the respective 
PM/CM' s subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• Project Management: review project requirements and update the Draw Schedule, 

including forecasting future project requirements; maintained a working copy of 
the Construction Schedules, including programming of pending pump station 
upgrades-6CPS and 191

h Ward. 
• WWTP (design): assistance with the WWTP design, including review of"Design 

Considerations" and "Adders," meeting agendas, minutes/action items, and 
coordination w/ sub consultant (Hazen & Sawyer). Detailed review/analysis and 
comments of designer's baseline schedule. Coordination w/ sub consultant 
regarding scope and requirements refinement for pending design oversight 
responsibilities. 

• Force Main (42"): assisted with construction-related issues, and project controls 
(e.g. submittals, schedule review, progress meetings/agenda coordination, action 
item review, and contractor invoices). 

• Secondary Digester Rehabilitation: reviewed designer schedule, including 
coordinating comments from Hill scheduler and sub consultant--discussions with 
client, and submission to project team. 

• 6CPS: Capital Improvements Plan review, initial scoping of design oversight 
requirements and programming of two-phased project as part of the Draw 
Schedule; assistance to sub consultant regarding Act 2 site closure options, 
incurred/projected environmental costs, and discussions regarding negotiations w/ 
UGI. 

• Legal: Reviewed and prepared comments regarding the two drafts of the 
Amended Consent Decree to Fox Rothschild; reviewed the DoJ Quarterly Report 
and coordinated it with current project status and the Amended Consent Decree. 
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• Financial: researched and corresponded with client regarding Second Opinion 
grant/loan requirements. 

• Project Controls/Administration functions: project team coordination and 
integration including action items, correspondence, deliverables status; 
preparation for and attendance at the 7/26 project update meeting; research, 
coordination regarding a PLA Study for the EOC and participation in a 
teleconference with City representatives. Invoice/monthly report preparation; 
contract management, including completion of an internal audit of previous 
contract adjustments; PM/CM Tasks/Budget worksheet reconciliation. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: Monthly Report preparation; 

quarterly Draw Schedule update; finalize an internal contract audit and update the 
PM/CM Tasks and Costs spreadsheet; assistance with Design Oversight 
requirements, including a detailed review of previous effort expended on Design 
Review/Tech Support under "Plan A" and comparison to proposed effort. 
Technical support and analysis of the Secondary Digester schedule. 

WWTP Design Oversight (H&S: also see invoice) 
• Review and comment on RK&K proposed schedule. 
• Review ofRK&K contract alternatives. 
• Review of WWTP peak flow data. 
• Preparation for and attendance of conference call related to solids/mass balance. 

Primary Digester Rehab Design Support (H&S: also see invoice) 
• Provided comments and review of designer schedule. 

Force Main 42" Construction Management Services (Weston: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Preparation for and attendance at Progress Meeting #8 
• Review and management of Shop Drawings, RFis, and construction schedule 

updates, and pay applications submitted by the GC. 
• Coordination with PaDEP to receive conditional approval to place excavated soils 

from the 6&CPS site directly as backfill without undergoing a Clean Fill Policy 
characterization process. 

• Geotechnical services from sub-contractor from May operating period are 
included with this invoice. 

Act 2 Consulting Services at 6CPS (Weston: also see invoice): 
• Preparation for and attendance at a meeting with City to discuss the status of the 

process of Act 2 site closure, costs associated with environmental investigations, 
and recommendations for next steps on communicating with UGI. 
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City of Reading 
August 2013 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 
The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(WWTP) tasks. Critical items of August work included: continued design oversight work 
for the WWTP upgrades and secondary digesters rehabilitation, and continued 
construction management services for the force main project. 

Anticipated critical items of September work include: discussions with the regulators 
regarding the Amended Consent Decree, discussions w/ PennVEST/PaDEP regarding 
loan/grant funding for the WWTP upgrades, continued design oversight work for the 
WWTP upgrades and secondary digesters rehabilitation, continued construction 
management services for the force main project, and Act 2 related work at 6CPS as well 
as scoping for the Phase 1 improvements to the 6CPS. 

A more detailed task breakdown of the August work effort is included in the respective 
PM/CM' s subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• Project Management: review project requirements and update the Draw 

Schedules; maintained a working copy of the Construction Schedules, including 
assessing the impact of new work (i.e. Secondary Digester #5). 

• WWTP (design): assistance with the WWTP design, including subcontractor 
coordination (Hazen & Sawyer) regarding "Design Considerations", "Adders," 
meeting agendas, minutes/action items, and 6CPS upgrades, secondary digester 
rehab coordination. Review designer amendment and assess impacts to other 
work at Fritz Island and impacts to the Draw Schedule. Review of designer's 
schedule from 8/8; initial coordination w/ Hill scheduler and sub consultant 
(H&S) regarding designer's 8/30 schedule. Review sub consultant design 
oversight scope for pending client discussions on 8/9. 

• Force Main (42"): assisted with construction-related issues, and project controls 
(e.g. submittals, schedule review, progress meetings/agenda coordination, action 
item review, and contractor invoice). 

• Secondary Digester Rehabilitation: review designer schedule, dated 7/26, 
including coordinating comments from Hill scheduler and sub consultant, and 
assessing impacts to overall construction schedule; discussions with client, and 
submission to project team. Review designer project update memo. 

• Legal: Review Amended Consent Decree, and confirm Collection System 
deliverable dates. 

• Project Controls/ Administration functions: project team coordination and 
integration including action items, correspondence, deliverables status; 
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preparation of draft meeting Agendas ((8/9, 8/23); meetings were not held); 
invoice/monthly report preparation; contract management, including PM/CM 
Tasks/Budget worksheet reconciliation. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: Monthly Report preparation; 

quarterly Draw Schedule update including preparation of a Summary/One Page 
Draw Schedule; update the PM/CM Tasks and Costs spreadsheet. Technical 
support and analysis of the Secondary Digester schedule. Technical support and 
analysis of the RKK WWTP baseline schedule submission. 

WWTP Design Oversight (H&S: also see invoice) 
• Prepared for and attended two Process Design meetings. 
• Performed a technical review of the Solids and Liquids Technical Memorandums. 
• Coordinated with the City and PM/CM Team. 

Primary Digester Rehab Design Support (H&S: also see invoice) 
• Reviewed and provided comments on the designer's schedule. 

Force Main 42" Construction Management Services (Weston: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Review and management of Shop Drawings, RFis, and construction schedule 

updates, and pay applications submitted by the GC. 
• Geotechnical services by sub-contractor from June 2013 operating period are 

included with this invoice. 
• Project controls, budgeting, planning, and progress reporting. 
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City of Reading 
September 2013 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill!W eston/Hazen and Sawyer 

Executive Summary: 
The Project Management/Construction Management (PM/CM) team continued work on 
Consent Decree related tasks as well as other supporting Wastewater Treatment Plant 
(WWTP) tasks. Critical items of September work included continued design oversight 
work for the WWTP upgrades and secondary digesters rehabilitation projects, continued 
construction management services for the force main project, scoping for the Phase 1 
improvements to the 6CPS, and continued project management/controls tasks integrating 
the effort. 

Anticipated critical items of October work include: discussions w/ PennVEST/PaDEP 
regarding loan/grant funding for the WWTP upgrades, continued design oversight work 
for the WWTP upgrades and secondary digesters rehabilitation projects, continued 
construction management services for the force main project, Act 2 related work at 6CPS, 
scoping for the Phase 1 improvements to the 6CPS, and project management/controls. 

A more detailed task breakdown of the September work effort is included in the 
respective PM/CM's subcontractor invoices/reports. 

Project Management (Hill: also see invoice): 
• Project Management: review project requirements and update the Draw 

Schedules, including a meeting w/ client on 9113 to discuss impacts; maintained a 
working copy of the Construction Schedules. Prepared/submitted Amended 
Consent Decree Comparison Schedules per client request. Prepared separate 
Draw Schedule scenarios for several Collection System program scenarios and 
submit to client. 

• WWTP (design): assistance with the WWTP design, including subcontractor 
coordination (Hazen & Sawyer) regarding submission of designer's Liquids, 
Solids Technical Memorandums. Review of designer's schedule from 8/27, 
including coordination w/ client, Hill scheduler and sub consultant (H&S); 
submission of comments to project team on 9117. 

• Force Main ("42"): assisted with construction-related issues, and project controls 
(e.g. submittals-flood wall, lining of redundant pipe, including discussions w/ 
designer--schedule review, progress meetings/agenda coordination for meetings 
#8, #9, # 10, and action item review). Site visit on 9113 and project discussions w/ 
sub consultant (Weston). 

• Secondary Digester Rehabilitation: review designer schedule, dated 8/30, 
including coordinating comments from Hill scheduler and sub consultant, and 
assessing impacts to overall construction schedule; discussions with client, and 
submission of comments to project team on 9119. Review designer project update 
memo, dated 9/4. 
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• 6CPS: review/discussions/editing of sub consultant's (H&S) scoping document 
for Phase 1 improvements. Discussions w/ sub consultant regarding issues and 
next steps regarding the on-site contamination. 

• Project Controls/Administration functions: project team coordination/integration 
including action item review, correspondence, and deliverables status. 
Preparation of meeting Agendas (9113, 9/27); attendance at 9/13 update meeting 
(9/27 meeting was not held), invoice/monthly report preparation; contract 
management, including PM/CM Tasks/Budget worksheet reconciliation. 

Project Controls (Hill: also see invoice): 
• Performed required Project Controls functions: Assisted with the preparation of 

the comparative Amended Consent Decree/Construction and Collection System 
schedules. Assisted with the preparation of multiple programming scenarios 
regarding Collection System projects; assessed the impacts and finalized the 
respective summary Draw Schedules. Performed contract administration tasks. 
Technical support and analysis ofT&M's Secondary Digester schedule. Technical 
support and analysis ofRKK's WWTP baseline, version 2, schedule. Monthly 
Report preparation. 

WWTP Design Oversight (H&S: also see invoice) 
• Prepared for and attended Process Design meetings. 
• Performed a technical review of the Solids and Liquids Technical Memorandums. 
• Reviewed and commented upon designer's schedule. 
• Coordinated with the City and PM/CM Team. 

Primary Digester Rehab Design Support (H&S: also see invoice) 
• Reviewed and provided comments on the designer's schedule. 

Force Main 42" Construction Management Services (Weston: also see invoice): 
• On-site inspection, project management, and monitoring of Force Main project 

construction activities by the General Contractor /PACT Construction (GC). 
• Review and management of Shop Drawings, RFis, and construction schedule 

updates, and pay applications submitted by the GC. 
• Prepared for and attended progress meetings with the contractor and meetings 

with City and design team to discuss construction issues. 
• Project controls, budgeting, planning, and progress reporting. 

Act 2 Consulting Services at 6&CPS (Weston: also see invoice): 
• Attended a meeting with City project personnel and City legal counsel regarding 

process for Act 2 site closure and costs associated with the 6&CPS investigations. 
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WOOLPERT 
DESIGN GEOSPATIAL INF"AASTIWCTUI:!E 

a) In July additional revisions to the geodatabase were identified 
about some specific features. Various conference calls were used 
to resolve the issues. 

b) On August 16 a split geodatabase was posted to the Woolpert 
FrP site. Woolpert received comments on the split geodatabase 
on August 30. Woolpert responded to the comments on 
September 6. 

c) On September 12 there was a conference call to review all 
comments and questions about the split geodatabase. 

d) On October 3 there was a conference call to discuss a few 
common features between the two utility systems. 

e) On October 11, Woolpert posted the final split geodatabase to 
Woolpert's FrP site. 

f) Geodetic Control: 
i) The project has been completely approved by the NGS. All 

control is now in the National Spatial Reference System 
(NSRS) and the control information can be downloaded from 
the NGS. 
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